

DRAFT Abalone Fishery Management Plan Timeline

Note: Bold emphasized Milestones signify public input opportunities

Milestones	2014				2015				2016				2017
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
MRC Hears Proposed Process	24-Mar		5-Aug										
FGC Guidance on Process			6-Aug										
Phase I Workshops, Tribal Consult: Education & Listening													
Angler Survey													
Frame Opportunities & Goals													
Draft FMP; CEQA update													
Phase II Workshops, Tribal Consult: Draft FMP Review & Listening *													
Scientific/Peer Review *													
Refine FMP													
Final Draft and CEQA to FGC for Approval Process													
Regulation Changes (APA)													
Implement FMP													
ARMP update													

* Phase II Workshops and Peer Review could be conducted concurrently