

Lobster Fishery Management Plan Timeline



	2014		2015				2016
	Q3	Q4	Q1	Q2	Q3	Q4	
Ocean Science Trust (OST) scientific peer review of draft FMP							
Public comment on draft FMP							
Discuss OST peer review findings with the MRC		November					
LAC meeting to receive input on draft FMP							
Present draft FMP to FGC, initiate adoption process and CEQA			February				
Public comment during FMP adoption process							
Public comment on CEQA document							
FGC adoption of FMP and CEQA							
Present proposed implementing regulations to FGC, initiate regulatory process							
Public comment on proposed implementing regulations							
FGC adoption of implementation regulations							
Effective date of new regulations							2016/17 Season