



Timeline¹ for FMP* and Implementing Regulations

Milestones	FMP and CEQA	Implementing Regulations
March 4, 2015 MRC Meeting	Courtesy Draft FMP and timeline update	LAC recommendations and CDFW input; possible MRC input on regulatory options
April 8-9, 2015 FGC Meeting	Timeline update under MRC summary	Receive CDFW and MRC recommendations on regulatory options
Mid May 2015 OST Scientific Peer Review	Final report is submitted to CDFW	
June 10-11, 2015 FGC Meeting	Overview of FMP, including harvest control rules	Discussion and possible direction on regulatory options to include in ISOR
August 4-5, 2015 FGC Meeting	FGC receive FMP and CEQA document	Notice hearing (ISOR for FMP implementing regulations)
December 9-10, 2015 FGC Meeting	Discussion and possible adoption of FMP and certification of CEQA	Discussion and possible adoption of FMP implementing regulations
2016 New Regulations		Effective 2016/17 lobster season

***For spiny lobster**

1 - Version presented to MRC on March 4, 2015